MILLIE anp SEVERSON, INCORPORATED

General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 Fax No.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 31

Project: Harbor Gateway/ Lot 8 Development

Place: Jobsite

Date: July 13, 2005

Present: Floyd Younkin, Timur Tecimer - Overton Moore

Dennis Carlson, Stephane Wamdel - Boeing Realty Corp.

Scott Zachary - Haley & Aldrich

Dave Harper, Jon Severson, Charles Huang, Harry Hill - Millie and Severson,
Inc.

PROJECT MEETING MINUTES NO. 31
31.1  Schedule Analysis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

2. Revised contract commencing date was on January 17, 2005 and
completion date of October 12, 2005 including (10) ten rain days.

3. New schedule dated May 11, 2005 shows completion date of
September 30, 2005.

4. New schedule dated July 15, 2005 shows the completion date of
October 10, 2005.

B. 1. Delays: Rain (January 28, 2005).

Lack of inspections (February 3, 2005 to February 9, 2005).
Rain (February 11, 2005).

Rain (February 18, 2005).
Rain (February 21, 2005 thru February 25, 2005).
Rain (February 28, 2005 and March 1, 2005).
Rain (March 4, 2005).
Rain (March 22, 2005).
Rain (March 25, 2005).
Rain (March 28, 2005).
Rain (April 28, 2005).
Rain (May 6, 2005).
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Project Meeting Minutes No. 31
July 13, 2005

31.1 Continued...
Rain (May 9, 2005).
2. Total delays: 22 working days, 12 days over allowed rain days.

31.2  Current Schedule Impact Issues:

A. Excess dirt onsite.
6/8/05 Dirt haul off starting on Friday, June 10, 2005 to Seal Beach.
6/15/05 A total of +/-5,000 yds were hauled to Seal Beach on June 10,

2005, June 13, 2005, and June 14, 2005. There are
approximately 700 yds. excess dirt (Tait to provide accurate
quantity) left on jobsite. Tait to topo and provide suggestions
to loose excess dirt onsite.

6/22/05 Awaiting Tait's design and suggestions. Earthwork at south
side stopped.

6/29/05 Received suggestions and plans from Tait. Charles and Boeing
to review.

7/6/05 All excess dirt to be stockpiled next to truck ramp starting on

August 9, 2005.
7/13/05 Stephane suggested a 3-way split on export cost for the
remaining excess dirt between Millie and Severson, Haley &

Aldrich and Tait.
B. Schedule impact on south side due to additional environmental piping add.
7/6/05 The environmental work will be complete by August 9, 2005 at

N, W, and S sides. The truck apron area will be completed by
September 1, 2005.

7/13/05 Truck apron environmental work to complete by September 6,
2005.
A
. T
30.3 Jobsite Activities: ‘ ’)\M
A. Environmental work on-going. C)/ -
¢’
B. Electrician and sprinkler piping on-going.
0

D. Roofing to be completed by July 18, 2005.

E. Pour strip completed. Glass metal on-going.
F. Mezzanine work on-going. Office construction on-going.
G. Skylights, roll-up door, and painting to commence.
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Project Meeting Minutes No. 31
July 13, 2005

Forward from Meeting Minutes No. 8 -2/2/05
8.5 Scott Z. to provide cost of well cap damaged by Basin Construction on February 16,

2005.

3/9/05 Awaiting pricing.

3/16/05 Pricing will not be available until truck apron well construction
commences.

6/22/05 Pricing to be available in (2) two weeks.

7/6/05 Scott Z to provide price on next meeting along with costs on repair to
well #133.

7/13/05 Price to be available next week.

Safety:
a. Incident/ Accident:
1. Basin construction damaged VEW-14 vapor extraction well on January 20,
2005. Haley & Aldrich and Dennis Carlson was notified immediately and
secured.
2. One (1) environmental pipe at office area was damaged and repaired on

April 12, 2005. It was installed too shallow at the footing.

3. Well #133 was hit on June 21, 2005 by Abilene Construction. Repair to be
complete in a few days.

4. IDC hit the power lines at east property line on June 20, 2005. No injuries
and damages.

b. Millie and Severson Safety Meetings Held:
1. January 18, 2005.
2. February 2, 2005.
3. February 8, 2005.
4. February 15, 2005.
5. February 22, 2005.
6. March 2, 2005.
7. March 8, 2005.
8. March 16, 2005.
9. March 23, 2005.

10. March 29, 2005.
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Project Meeting Minutes No. 31

July 13, 2005

1. April 5,2005.
12. April 12, 2005.
13. April 20, 2005.
14. April 26, 2005.
15. May 4, 2005.
16.  May 11, 2005.
17. May 19, 2005.
18. May 24, 2005.
19. June 1, 2005.
20. June 7, 2005.
21. June 14, 2005.
22. June 22, 2005.
C. Issues: None at this time.

Unless written modification is submitted within seven (7) days, the above conference report
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'’S FIELD ORDER.

cC: Eliseo Ochoa - Tait & Associates
Stephane Wandel - Boeing Realty Corp.
Dave Harper - Millie and Severson, Inc.

e-mail:

Dennis Carlson - (dennis.Carlson@boeing.com)

Mario Stavale - (salvatore.m.stavale@boeing.com)

Bob Jacob - (bob@hparchs.com)

Insik Chang - (insik@hparchs.com)

Eliseo Ochoa - (eochoa@tait.com)

Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)

Timur Tecimer - (ttecimer@omprop.com)

Floyd Younkin - (fyounkin@omprop.com)
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MILLIE and SEVERSON, INCORPORATED

RFI Log for BOEING-HARBOR GATEWAY

19-Jul-05

001

002

003

004

005

006

007

008

009

009.

010

011

012

013

014

015

016

018

019

Vendor Name

CANYON REBAR

B.D.B. ELEC/INC.

8.D0.B. ELEC/INC.
PANELIZED STRUCTURES |
HALLIN AND HERRERA, INC
FML LININGS, INC.

HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
CRANEVEYOR CORP.
HALLIN AND HERRERA, INC

RUCKER TILE

Issue

GEO-MEMBRANE

GEO-MEMBRANE
GEOTEXTILE/GEOMEMBRANE

4" RECESS AT KNOX OUT PANEL

TRAFFIC LOADING REQUIREMENT

FLO - GARDS FOR DRAINS AT OFFICE
FOOTING AT LINE 11 AT MEZZANINE STAIR
INTERIOR FOOTING FOR MEZZANINE
LIGHT FIXTURES (FX-3)

VOID PER CHARLES 1/19/05

PANELIZED ROOF - VULCRAFT RFI
ERECTION PAD FOR SITE WALLS

SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1
CHAMFER AT KNOCKOUT WINDOWS A3.3
PANEL ELEVATION ON A3.1

PANEL JOINTS ON A3.1

LOBBY STAIR RAILS

ELECTRICAL/PUMP ROOM A2.2 DETAIL C

GROUT FOR LIMESTONE

Stopped Work

No
No
No
No
No
No

No

No
No

No

Process

12/14/04

12/14/04

12/20/04

12/28/04

12/28/04

1/6/05

1/7/05

1/7/05

1/18/05

1/19/05

1/18/05

1/26/05

2/11/05

1/28/05

1/28/05

1/28/05

1/31/05

2/1/05

2/11/05

Job No.

Required

12/16/04
12/16/04
12/21/04

1/4/05

1/14/05
1/12/05

1/12/05

1/21/05
1/28/05
2/18/05
2/4/05
2/4/05
2/4/05
2/3/05
2/8/05

2/15/05

030653

Response

12/15/04
12/14/04
12/21/04
1/3/05
1/13/05
1/5/05
1/6/05
1/6/05
2/8105
2/8/05
1/19/05

1/28/05

2/9/05
2/8/05
2/8/05
2/8/05

2/9/05
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M/S
RFI No

020

023
024
025
026
027
028
029
030
031
032
033
034
035
036
037
038
039
040
041

042

Vendor Name

KIRKER GLASS, INC.

CALCON STEEL CONSTRU

HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC

BASIN CONSTRUCTION CO

HALLIN AND HERRERA, INC

PANELIZED STRUCTURES |

UNIVERSAL ASPHALT

PENNINGTON CONSTRUCT

PANELIZED STRUCTURES,

Issue

PERFORMANCE REQUIREMENT FOR STOREFRONTS

EXISTING SPRINKLER CONTROLER PANEL

EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS

DETAIL ON PANEL 11

DETAIL AT PANEL ELEVATIONS A3.1

RECESS DETAIL AT PANELS 39, 40, 43, 44

DETAIL AT TOP OF PANEL

EXCESS DIRT ON-SITE

ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS
ADD 10'-0" PANEL TO RETAINING WALL

MAN DOOR PANEL 56

EPOXY BOLT 6" X 6" LEDGER

RETAINING WALL FOOTINGS (SEE ATTACHED MEMO)
SUBSTITUTION REQUEST FOR PANELIZED ROOF

WALL AT TRASH ENCLOSURE

FREE DRAINING MATERIAL AT RETAINING WALL

8'-0" FENCE AT RETAINING CURB

DETAIL 5/SD5 AT PANEL 27

AC PAVEMENT ONSITE

DETAIL F & E/A1.3 NO HANDRAILS

ANCHOR BOLT LAYOUT AT BEARING WALLS DETAIL 12/SD7

TUBE STEEL SPLICE AND WF BEAM BRACE

Stopped Work

No
No
No
No

No

No
No

Yes

No
No
No
Yes
No

No

Process

2/11/05

3/1/05

3/3/05

3/9/05

3/9/05

3/9/05

3/9/05

3/16/05

3/17/05

3/21/05

3/21/05

3/25/05

3/31/05

4/20/05

4/27/05

4/26/05

5/5/05

5/18/05

5/26/05

6/7/05

©6/14/05

6/15/05

Job No.

Required

0

(W5

2/16/05

3/18/05

3/3/05

3/4/05

3/16/05

3/16/05

3/16/05

3/16/05

3/18/05

3/28/05

3/23/05

4/7/05

4/22/05

5/4105

5/4/05

5/18/05

6/14/05

6/16/05

6/21/05

053

W
e

Response

2/22/05
3/2/05
3/2/05
3/3/05
3/7/05

3/14/05
3/7105

3/7/05

5/20/05

6/8/05

©6/16/05
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M/S
RFI No

043

047
048

049

050
051
052

053

Vendor Name

B.D.B. ELEC/INC.

B.D.B. ELEC/INC.

HALLIN AND HERRERA, INC

Issue

PANEL BOARD "PH"

FIXTURE FX-D

PUMP ROOM

TRANSFORMER VS. BUILDING SIGN & SIDEWALK

EMBED PLATE AND ROOFING MATERIAL

RECESSED PAPER TOWEL AND WASTE RECEPTACLES IN
WAREHOUSE

PHOTO CELL FOR WALL PACKS

NORTH WALL AT STAIR #2

WAREHOUSE PAINT COLOR

SUPPORTS AT RESTROOM COUNTER TOPS

Stopped Work

Yes

Yes

No

No

No

No

No

Process

6/22/05

6/23/05

6/30/05

6/30/05

6/30/05

7/8/05

7/11/05

7/12/05

7/12/05

7/12/05

Job No.

Required

6/24/05
6/24/05
715/05
7/5/05
7/6/05

7/6/05

7/11/05

7/18/05
7/14/05
7/18/05

7/15/05

03053
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Page No:

Bulletin ID



2¢51¥600-90-3084

Millie and Severson, Incorporated

Submittal Log for: BOEING-HARBOR GATEWAY

19-Jul-05

Trade Seq. Rev. Spec  Subcontractor Submittal Description

036 001 0 ARCHITECTURA  SD: DOORS, FRAMES & HARDWARE

004 002 0 HALLIN AND HE  PD: WET CURE BLANKET

004 003 0 HALLIN AND HE  PD: BOND BREAKER

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE,
JURASTONE GRAY-BLUE

005 005 0 CALCON STEEL  SD: ANCHOR BOLT, TEMPLATES.
EMBED, LEDGERS

014 006 0 FML LININGS, IN  S: GEOTEXTILE

014 007 0 FML LININGS, IN  S: GEOMEMBRANE HDPE

014 008 0 FML LININGS, IN  PD: PRODUCT DATA & INSTALLATION
METHOD

023 009 0 KIRKER GLASS, PD: ARCADIA HARDWARE

004 010 0 HALLIN AND HE  PD: MIX DESIGN #1224 - FOOTINGS

064 011 0 HALLIN AND HE  PD: MIX DESIGN #46972 - BUILDING
SLAB

004 012 0 HALLIN AND HE  PD: MIX DESIGN #62131 - TILT-UP
BUILDING PANELS

004 013 0 HALLIN AND IIE  PD: MIX DESIGN #1227 - TILT-UP
SCREEN WALLS

0064 014 0 HALLIN AND HE ~ PD: MIX DESIGN #1226 - TRUDE APRON

004 015 0 HALLIN AND HE  PD: MIX DESIGN #RS250-P41 - GROUT
UNDER PANELS

020 016 0 RUCKER TILE PD: EPOXY, GROUT, WATERPROOF
MEMBRANE FOR CERAMIC TILE.

035 017 0 GENERAL UNDE  SD: FIRE PROTECTION PLANS.

KEY:

Locatio

n

SD = Shop Drawings

PD = Product Data
MD = Mix Designs
S =Samples

A = Approved As Noted
R = Revise and Resubmit (Rejected)
P = Pending
C = Ciosed
A/R = Partially Approved/Partiafly Rejected

Returned BacktoSub  Status
12/20/2004 1/4/2005 1/7/2005 A
12/23/2004 1/5/2005 1/14/2005 A
12/23/2004 1/5/2005 1/14/2005 A
12/27/2004 1/14/2005 A
12/27/2004 1/4/2005 1/6/2005 A
1/14/2005 1/21/2005 1/24/2005 A
1/14/2005 1/21/2005 1/24/2005 A
1/14/2005 1/21/2005 1/24/2005 A
12/28/2004 1/5/2005 1/21/2005 A
12/29/2004 12/30/2004 1/4/20053 A
12/29/2004 12/30/2004 1/4/2005 A
12/29/2004 12/30/2004 1/4/2005 A
12/29/2004 12/30/2004 1/4/2005 A
12/29/2004 12/30/2004 1/4/2005 A
12/29/2004 12/30/2004 1/4/2005 A
12/30/2004 1/10/2005 1/14/2005 A
1/12/2005 A

Job No.: 03053 Page No. /
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Tra”(‘IVeWSeq. 7 Rev.ﬁrﬁéperc . Subctr)ntgzvlwcﬂtor Submittal Description Locatriidxlll - DateRedixﬁ‘ed Submi}‘ted Returned Back to Sub Statusﬁ
005 018 0  DIV.S CALCONSTEEL SD: STEEL SHOP DRAWINGS- 12400 1132005 272005 A

SUBMITTAL #2 (ERECTION, COLUMN,

BEAM, ANGLE BRACE, LADDER AND

TRASH GATE - TOTAL OF 48 SHEETS).
034 019 0 K & S AIR CONDI  PD: HVAC PRODUCT DATA (HP, 1/28/0  1/14/2005 12972005 2/3/2005 R

EXHAUST FAN, AIR DIST., FIRE

DAMPERS, AIR BALANCE).
034 019 | K & S AIR CONDI  PD: HVAC SUBMITTAL 2/8/2005 2/21/2005 ¢
034 019 2 K & S AIRCONDI PD: CARRIER HVAC 2/14/2005 2/22/2005 3/2/2005 A
070 020 0 G.M.A.CONSTR  SD: TRUSS JOIST SHOP DRAWINGS 171712005 112412005 1/27/2005 A
070 021 0 G.M.A.CONSTR  PD: TRUSS JOIST PRODUCT DATA 171772005 1/2412005 112712005 A
012 022 0 ACRA LIGHT PD: SKYLIGHTS 2/11/2005 3/17/2005 A
030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1/27/0 /1872005 1/31/2005 R
030 024 0 B.D.B. ELEC/INC. PD: LIGHT FIXTURE PRODUCT DATA. 1/27/0  1/18/2005 173172005 R
035A 025 0 NATIONAL FAIL- SD: FIRE ALARM PLANS 172172005 3/18/2005 3/21/2005 A
050 026 0 WEST COAST DO SD: ROLL UP DOOR 112472005 112712005 172712005 A
101 027 0 DOCK PROS INC ~ PD: DOCK BUMPERS 1/25/2005 2/1/2005 2/412005 A
021 028 0 SANDERS & WO S: FRAZEE - SNOW BALLET 1/25/2005 1/28/2005 1/28/2005 A
021 029 0 SANDERS & WO S: FRAZEE - COAST POINTE 1/25/2005 1/28/2005 1/28/2005 A
021 030 0 SANDERS & WO S: FRAZEE - BALSAM BASH 1/25/2005 1/28/2005 1/28/2005 A
021 031 0 SANDERS & WO S: FRAZEE - MUSHROOM BASKET 1/25/2005 1/28/2005 1/28/2005 A
021 032 0 SANDERS & WO S: FRAZEE - WILD CAT 1/25/2005 1/28/2005 1/28/2005 A
029 033 0 GLOBAL STEEL ~ PD: TOILET PARTITIONS 11282005 2/21/2005 R
029 033 1 GLOBAL STEEL  PD: TOILET PARTITIONS 2/1172005 2/2172005 2/2312005 A
029 034 0 GLOBAL STEEL  PD: TOILET ACCESSORIES 1/28/2005 2/1/2005 2/3/2005 A
029 035 0 GLOBAL STEEL  PD: TOILET PARTITION COLOR CHART 1/28/2005 2/21/2003 R
029 035 1 GLOBAL STEEL  PD: PLASTIC LAMINATE COLOR CHAR 2/1172005 2/23/2005 A
032 036 0 AMERICAN CON  PD: PLUMBING FIXTURES 2/2/2005 2/14/2005 2/16/2005 A
036 037 0 ARCHITECTURA  $: CLEAR WIITE BIRCH WOOD 2/2/2005 21172005 27772005 A
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035

035

035

035

040

013

090

090

090

006

0006

030

023

023

023

023

059

108

040

040

050

048

035

Subcontractor

Submittal Description

038

039

040

041

042

044

045

046

047

048

049

050

051

052

053
054
055
056

057

0

GENERAL UNDE

GENERAL UNDE

GENERAL UNDE

GENERAL UNDE
GENCRAL UNDE
PANELIZED STR
AAA ROOFING B

UNIVERSAL ME

UNIVERSAL ME

UNIVERSAL ME
CRANEVEYOR C
CRANEVEYOR C

B.D.B. ELEC/INC.

KIRKER GLASS,

KIRKER GLASS,

KIRKER GLASS,
KIRKER GLASS,
ILANDSCAPE DE
L.A. STEELCRAF

PANELIZED STR

PANELIZED STR
WEST COAST DO

BUILT RITE FEN

SD: FIRE PROTECTION PLANS
(COMPLETE)

PD: HYDRAULIC CALCULATIONS -
AREA |

PD: HYDRAULIC CALCULATIONS -
AREA 2

PD: PRODUCT SUBMITTAL

PD: FIRE PUMP SUBMITTAL

Location

SD: PANELIZED ROOF SHOP DRAWING

PD: ROOFING SUBMITTAL

S: MONTEREY CARPET BUKHARA
COLOR 1080 263

S: ARMSTRONG SHEET VINYL
MEDIPOINT COLOR #37704

S: VPI WALL BASE COLOR 14
SD: HANDRAIL SHOP DRAWINGS
S: ALUMINUM HANDRAIL SAMPLE

S: (SPECS.) SWITCHGEAR AND
LIGHTING PACKAGE

S:  1/4" VISTEON VERSALUX GREEN
2000R SPANDREL

S: /4" VISETON VERSALUX GREEN
2000R

SD: GLASS SHOP DRAWING

PD: GLASS SUBMITTAL SHOP PACKAG

PD: LANDSCAPE & IRRIGATION
S: BIKE RACK COLOR CHART

SD: J1,J2,J3 AND J4 DESIGN
DRAWINGS.

S: DESIGN CALCULATIONS
SD: ROLL UP DOOR

S: TAN SLAT

DateRequired Submitted  Returned
o 272005 2/25/2005
2/7/2005 2/25/2005
2/7/2005 2/25/2005
2/7/2005 2/25/2005
2/7/2005 2/25/2005
2/8/2005 2/17/2005
2/11/2005 2/21/2005
/11/2005 2/21/2005
2/11/2005 2/21/2005
2/11/2005 2/21/2005
2/18/2005
2/18/2005
2/21/2005 2/28/2005
3/8/2005
3/8/2005
3/8/2005
3/8/2005 3/17/2005
3/21/2005 3/25/2005
4/1/2005
4/26/2005 51412003
4/26/2003 5/4/2005
6/9/2003

0/22/2005

3/24/2005

3/24/2005

3/24/2005
3/24/2005
2/17/2005
2/23/2005

2/23/2005

2/23/2005

2/23/2005

3/29/2005

3/29/2005

3/3/2005

3/23/2005

3/23/2005

3/29/2005
3/22/2005
3/30/2005

4/7/2005

5/5/2005

5/5/2005

A

A

o



